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CITY WIDE TRAFFIC SIGNAL TIMING OPTIMIZATION PROGRAM \
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Begin Jan 1, 2004 -- Complete Dec 31, 2004
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Arterial / Area S Deeaian 24-Hr  No.of Volume  Total Council Implementation e \| : '.:0') ‘».\ !
Volumes Lanes perlane Signals District Deadline | "{""'"--m.- _— i1 i : \ !
\\ "‘-1----.._____.'... i ._..--j N :
1-A |Downtown Downtown - Install/Repair 200 H,! [May 1, 2004 Complete \"\ \"’\.g S l'\ T ---ﬁv i
Interconnect Cable 4 \‘*%\ r l;_____ \ L? ,
A - ‘-:h N w———— i \‘ !.'
1-B |Downtown Downtown (East of Austin) - 85 H! |May 1, 2004 Complete A i -7 i
Install/Repair Interconnect “\g\ ' "“\’\ ,
‘:\\; -y .-‘ :"__._.._
2 -A [Midtown Midtown - East/West Timing 30 D, Jan. 15, 2004 Complete \\ J— = ’fav
\ /7 H
8 . . i < e
2-B |Midtown Midtown - Install/Repair na D, |May 1, 2004 Complete i [ e ,'.\
Interconnect Cable i l' < A
Subtotal 315 : o o e
3-A |Bellaire 54,000 6 9,000 16 F February 15, 2004 |[Complete - v i /
3-B |Gulfton 41,500 4 10,375 7 F March 1, 2004 Complete = ,
3-C |Woodway 31,000 4 7,750 11 G |March 15, 2004 Complete — =t
3 - D |[Hillcroft / Voss 37,500 4 9,375 19 C,F  |April 1, 2004 Complete ,2/ P
3-E |Fondren 33,000 6 5,500 23 C,F,G |April 15, 2004 Complete \-\.‘;
3 - F |Montgomery I 35,500 4 8,875 8 B May 1, 2004 Complete o 4 oo
3-G |San Felipe COoH-- chii;)p“m'zed 42,000 | 6 7,000 12 G |May 15, 2004 Complete - — J—— Lom,
3 -H [Harrisburg 20,000 4 5,000 13 H,I June 1, 2004 On Schedule | N b _ - #H-J/‘g : :
3 -1 |Fountainview / Renwick 40,500 4 10,125 14 C,F,G |June 15, 2004 On Schedule ! L--“-"% . 1 } I \
3-J |S. Post Oak 45,000 6 7,500 13 C,D |Jduly 1, 2004 On Schedule 1 \,
3 - K |Chimney Rock 40,500 4 10,125 17 C,F July 15, 2004 On Schedule \‘\ | \\
3-L [Crosstimbers 30,500 4 7,625 20 A,B,H [August 1, 2004 On Schedule ~ e 3 | "\ re
3-M_|Westheimer 67,000 8 8,375 27 G |August 15, 2004  |On Schedule \\ L i Y 7
Subtotal 200 / ~ X i N, ¢
~ X ! b > i
4-A |Richmond 20,000 | 4 | 10,000 C.D,G |Februa | olo yerem! i \ {
- , , ,D, ry 13, 2004 |Complete : 1 N
4 -B |Westheimer 34,000 4 8,500 C,D,G [February 13, 2004 |Complete !"I ﬂ —— “\
ee 4-C |West Park Spur 527 Mitigation Area Timing| 48,000 4 12,000 C February 13, 2004 [Complete eed 7
4 -D |West Alabama 15,000 2 7,500 C,D,G [February 13, 2004 |Complete 4 i o
4 - E |[Bissonett 35,000 2 17,500 C February 13, 2004 |Complete "\ " : |----"i
Subtotal 99 N I
\d N -
5-A |N. Cullen 22,000 4 5,500 6 D February 15, 2004 |Complete r._.._..\it."'-;. -; i! ) n ;
5-B |Airport 32,000 6 5,333 5 E,l [March 1, 2004 Complete I i ; -
5-C |McCarty / Beaumont ot ffa“éég J\)NA #e 37,000 | 6 6,167 7 B,HI |March 15,2004  |Complete i A f' ! é
5-D |Bissonnet/Braeswood 35,000 6 5,833 31 C,F |April 1, 2004 Complete |l 1 | Fi 1 E
5-E [ElI Camino Real 25,000 4 6,250 6 E April 15, 2004 Complete I *__ Pra N —_ =" i ° ° P ]
—n M R i 7-0 :
5-F |[N. Shepherd 35,000 6 5,833 15 A,B,H |February 15, 2004 |Complete A ® i
5-G |S. Shepherd 37,000 4 9,250 14 C,D,G,H |March 1, 2004 Complete E
5-H |Antoine 34,000 4 8,500 9 AH March 15, 2004 Complete % 7.N o e ———
5-1 |Ella COH - CMAQ WA # 2 26,500 4 6,625 5 A April 1, 2004 Complete :
5-J |Longpoint (KLOTZ) 23,000 4 5,750 12 A May 1, 2004 Complete » £
5-K [N. Gessner 33,000 6 5,500 12 A,G May 15, 2004 Complete Py - ® X e ¢ I;,
5-L |Aldine-Bender 22,000 6 3,667 2 B June 1, 2004 On Schedule l r ",ff
5-M |Barryknoll 2 0 2 G June 15, 2004 On Schedule i i, )\ % J‘m {#“
Subtotal 126 i . N,
6 - A |Barker Cypress 55,500 4 13,875 2 A May 15, 2004 Complete !" 1 ':!
6 - B [Waugh / Commonwealth 27,000 4 6,750 9 D June 1, 2004 On Schedule __f ’, % ® * b
6 - C |Shepherd / Durham 37,000 4 9,250 17 AH |June 15, 2004 On Schedule ot Cal | L i |
6-D |Almeda 27,000 6 4,500 7 D July 1, 2004 On Schedule = J < ¥ 5-C e
6 - E_|Federal 32,500 4 8,125 8 E.l _[duly 15, 2004 On Schedule I ¥ ak] ? /o
6 - F |Wheeler 10,000 4 2,500 8 D, August 1, 2004 On Schedule :_ \ Rt
6 -G [Airline 19,000 4 4,750 22 B,H |August 15, 2004 On Schedule '\\ e Py
6 - H |Bellfort COH - RCTSS Optimized 38,000 6 6,333 36 C,D,E,F,I|September 1, 2004 |On Schedule i o 7.E ) AN
6-1 |W. Gray Timing 8,600 4 2,150 9 D,G |September 15, 2004|On Schedule i — h
6-J |Allen Pkwy 36,500 6 6,083 4 D September 15, 2004 |On Schedule . g T L
6 - K |Broadway 26,500 6 4,417 18 I October 1, 2004 On Schedule i
6 - L [Nawvgation 17,500 6 2,917 11 H,l November 1, 2004 |On Schedule I""""r’
6-M [Wayside 34,500 4 8,625 18 I November 15, 2004 |On Schedule P
6-N [S. Gessner 28,000 6 4,667 19 C,F.G |December 1, 2004 [On Schedule L. ®
6 - O |Lockwood 20,000 6 3,333 29 B,H,I |December 15, 2004 |On Schedule i =
6 - P |Almeda-Genoa 20,000 4 5,000 8 E December 31, 2004 |On Schedule _d
Subtotal 225 s S ) ° .
- % s 8 ————9— i
7 - A |N. Victory 11,800 6 1,967 7 A,B June 1, 2004 On Schedule 4& 5:.".:.-.'-',-"-"-"-"‘ \ ! ki
7-B |W. Little York 17,000 6 2,833 10 A,B June 15, 2004 On Schedule '," ¥ ® \ il__'. 5-M l
7 - C |Galveston 14,800 6 2,467 18 E,l July 1, 2004 On Schedule —— :/  { P B i o
7 -D [Mykawa 12,000 4 3,000 5 D,E,I |July 1, 2004 On Schedule -_‘ e ° \ - i .s-"
7 - E |Hammerly 22,000 4 5,500 14 A July 15, 2004 On Schedule H Memorial N\ ment !"5 .‘(’
7 - F |Kempwood 14,700 4 3,675 19 A August 1, 2004 On Schedule I'/ . "‘ ! o> - y x
7 - G |Studewood 12,000 4 3,000 10 H August 1, 2004 On Schedule aag ‘ B - m-l\.' . ¢ ® »
7-H |Yale 18,000 4 4,500 15 A,H |August 15, 2004 On Schedule X .,." . A~ \ !.»=i - » e
7-1 |Heights 15,000 4 3,750 8 H  |August 15, 2004 _ |On Schedule v —x % ml_:;_.; o -0-@ N B X ¢ Ouy
7 -J |Inington COH (Klotz) 17,000 4 4,250 13 H September 1, 2004 |[On Schedule ," l ° ! “_,.'/". < . % = o\l-m
7 -K [Jensen 12,000 4 3,000 13 B,H |September 15, 2004{On Schedule ,’,,»" Westheimer ‘ f\_ :g""l"” a | x l‘: oo ‘,}
7-L |Lyons 10,000 2 5,000 12 B,H |October 1, 2004 On Schedule o Briar Forest o x , x /
7 -M |Elysian 7,000 4 1,750 12 B,H |October 15, 2004 |On Schedule 'y 1 ole—@ oo -oX X O ; * ® 4 d  { d
7 -N [Hirsch 10,000 4 2,500 15 B,H |November 1, 2004 [On Schedule :/' x Y R VR Y. x 0 .
7-0 [Mesa 14,200 6 2,367 6 B, November 15, 2004 |On Schedule !'~ ° X l l ° 3 °
7 - P |Wallisville 11,800 4 2,950 8 B,l November 15, 2004 [On Schedule 7 % l RNV » Xe ~manms®
4 — 1 8-M 1
7 - Q |Hempstead 15,100 6 2,517 18 AH December 1, 2004 |On Schedule ~ 'i ,.o’ '__ | ' : X °® | ¢2/2\57
7 - R |Will Clayton 31,500 4 7,875 5 B December 15, 2004 |On Schedule AL - 7 e f o= Richmond XoeX h b —
7-S |W. Tidwell 14,300 4 3,575 17 AB December 31, 2004 |On Schedule ‘..:‘r) y ,/ i Metro LRT ° ® °
225 “ o y y 3 » ~
T, 2 -"5"" PR N LT S8 A :
8 - A |Bissonnet 35,000 4 8,750 9 C,F May 1, 2004 Complete . "." ek L °
8 - B |Westview 9,000 4 2,250 5 A May 15, 2004 Complete L — e L 4 - X -
8 - C |Beechnut 34,500 4 8,625 9 F June 1, 2004 On Schedule =" — !
8 -D (Beechnut 2 12,000 4 3,000 14 C June 15, 2004 On Schedule
8 - E |Stella Link 40,000 6 6,667 8 C July 1, 2004 On Schedule ) S
8 -F [Memorial 20,000 4 5,000 7 G |July 1, 2004 On Schedule | \Y
8 - G |Washington 21,000 4 5,250 10 H July 15, 2004 On Schedule I \“k
8-H |[S. Cullen 18,000 6 3,000 12 D |August 1, 2004 On Schedule | ices — & (f \ o T
8 -1 |[Scott 10,000 4 2,500 22 D, August 15, 2004 On Schedule 1 o P B . N
8-J |Fuqua COH (Brown & Gay) 27,000 6 4,500 5 E September 1, 2004 [On Schedule Lt A ‘
8- K |W. Fuqua 46,500 6 7,750 5 D September 1, 2004 [On Schedule ) - o ® ot @ LS | 4
8 - L |Telephone 25,000 4 6,250 22 E,Il September 15, 2004 On Schedule e @ ®
8 - M |Griggs 8,400 4 2,100 14 D,l October 1, 2004 On Schedule \l
8-N |MLK 13,800 6 2,300 15 D,E |October 15, 2004 |On Schedule I * ® 4
8 - O |Dowling 24,500 6 4,083 19 D,l November 1, 2004 |On Schedule gt TEnEmm——S - e
8-P |S. Main 26,500 4 6,625 21 C,D  |November 15, 2004 [On Schedule m | . o
8-Q |Clay 20,700 6 3,450 10 A December 1, 2004 |On Schedule o ® 5-B
8-R |Clinton 7,900 4 1,975 10 B,H,I |December 15, 2004 |On Schedule R X Sk
8-S [Market 8,300 4 2,075 8 B,H,I |December 31, 2004 |On Schedule [ X 8 ‘ sammsmm sy
225 P N X 8-N N -’ i
Subtotal 450 v N\ o N
3-K | ® =0 x N\ ’\,___
N
9 [mMC TEXAS MEDICAL CENTER N/A 90 FY 2004 na o { { o o x X 4 \\ i
COH - Optimized Timing \ ® l * AN :
Subtotal 90 MR - — H__.__*—_‘/J@ 8-H x ° x l=l
8-P N [ ] JE—— nmnasy ]
10 |[Uptown UPTOWN N/A 35 FY 2004 na h'( S i i !
50% COH funded 2e 1 - o i \ I, H
50% Uptown Management : ~._ X g i \ 8 7 - I
Subtotal 35 b e { — = By G S e SN ., s , i
i h ! ~ - 3, 7 Fe 4 !
Grand Total 1540 i 4 1 ) / N, S \,‘\ 4 o)
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e RCTSS Traffic Signal
e Non - RCTSS Traffic Signal
e METRO Light Rail ATMS Traffic Signal
x 2070 Controller
== METRO Light Rail
== METRO CMAQ Corridor
May 15, 2004 Not to Scale




